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INTRODUCTION 

This  repor t  is prepared i n  compliance with t h e  requirement of  Contract NASw-1013 
fo r  a monthly progress  repor t  t o  be submitted wi th in  15 calendar  days of t h e  month 
of performance, commencing 1 J u l y  1964. 
f o r  December, 1964, and o u t l i n e s  t h e  work planned f o r  t h e  forthcocling month. 

This r e p o r t  gives  a summary of t h e  procress  

SUMMARY OF PROGRESS 

The program was temporar i ly  slowed down t h i s  month because of t h e  holiday per iod  
and a temporary re-assignment of  t h e  four scheduled part-t ime s c i e n t i s t s .  Hence 
t h e  P r inc ipa l  Inves t iga to r  fe l t  it b e s t  t o  postpone h i s  p lans  f o r  t h e  prepem-tion 
of t h e  Mars manuscript i n  a rough-draft format u n t i l  January. A s  a result of t h i s  
postponement, h i s  e f f o r t s  were concentrated on t h e  i n i t i a l  w r i t i n g  f o r  t h e  J u p i t e r  
handbook. 
book and i s  as follows: 

A summary of t h e  December progress has been broken down f o r  each hand- 

JuDiter :  The l i t e r a r y  survey w a s  extended back t o  t h e  1930's and even t o  Some ex ten t  
t o  years  p r i o r .  For ins tance ,  i n  o rde r  t o  prepare the  chapters  on t h e  astronomical 
c h a r a c t e r i s t i c s  of thks'aplanet, it was f e l t  necessary t o  ob ta in  key a r t i c l e s  p r i o r  
t o  1900. These i n i t i a l  chapters  are now being prepared i n  a draft format. The 
t h r e e  completed drafts a re :  O r b i t a l  Elements, Mass, and Satel l i tes  of JuF i t e r .  

- Venus: The re-organization of  t h e  Venus mater ia l  continukd f o r  a l l  chapters i n  o rde r  
t h a t  they  would conform with t h e  s t ruc tu re  of  t h e  Mars handbook. Some o f  t h i s  work 
i s  now completed, s p e c i f i c a l l y  those  ea r ly  chapters  per tRining t o  t h e  cstronomical 
c h a r a c t e r i s t i c s  . 
- Mars: A d e t a i l e d  r ev i s ion  o f  t hose  Martian chapters ,  not t o  be updated, w a s  i n i t i a t e d ;  
t h i s  work cons i s t s  of ve r i fy ing  each Table, Figure,  and Reference, and co r rec t ing  when 
necessary. 

JANUARY PLANS 

The program f o r  t h i s  month w i l l  be: 

Mars: A f i n a l  d r a f t i n g  o f  t h e  Mars manuscript i n  a rough-draft formet so as t o  be 
ready f o r  review by NASA' on February 1. 
Venus: The e n t i r e  manuscript w i l l  be re-writ ten i n s t e a d  of merely updating t h e  i n f o r m -  
t i o n  contained the re in .  
Jupiker :  The wr i t i ng  of t h e  chapters  on t h e  astrofiomicel c h a r a c t e r i s t i c s  of t h i s  ? l ane t  
w i l l  be  completed and an ex tens ion  o f  t h e  bibliography t o  earlier years  w i l l  be made 
whenever it i s  deemed necessary. 


